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1.0

INTRODUCTION

This seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering February, 2005 will be submitted on or before March
10, 2005.

2.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 783,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
nine each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

The EPA approved the use of Midstate Environmental Services, LLC to recycle oil that
was recovered from the surface around Tanks 26 and 27. A total of 16,651 gallons of oil
and water were recycled (Table 4) and a copy of one of the manifests is provided in
Appendix 1.

Additional drums were discovered, characterized and disposed. With the exception of
one drum that contains half a load of waste, all drums have been properly sampled and
disposed. Analytical data from the drum sampling are discussed in Section 7.0 of this
report and the results are provided in Appendix 2.

Demolition activities were completed on the pump station at the north property and the
metal was sent to a recycler. Table 2 is a listing of metal recycling from the refinery.

Contractors were solicited for bids to “pig” the pipelines from the facility to the existing
and former dock facilities. Additionally, bids have been requested to remove any fluids
that may exist in the pipelines on-site and off-site. A former operator at the refinery was
interviewed for his process knowledge about the pipelines.

BNC Engineering, L.L.C.
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Clearing and grubbing have been ongoing.
2.2  Remedial Investigation / Feasibility Study (RI/FS)

The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3)
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and
applicable state and federal trustees on September 7, 2004.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

NORCO is in the process of hiring a pipeline contractor to pig the pipelines and remove any
liquid in the pipelines.

40 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:

e Making amendments to the RI/FS Work Plan, pending comments from the EPA and
submitting the final RI/FS Work Plan; and

e Implementing the RI/FS Work Plan.
7.0 LABORATORY /MONITORING DATA

Analytical results of the drum sampling are included in Appendix 2 of this report. Eight
abandoned drums were sampled from the North Site (1-NS to 8-NS) and 26 drums were sampled
from the South Site (1-SS to 9-SS, 11-SS to 27-SS). For compliance with the QA/QCPP five
duplicate samples and two trip blanks were also analyzed. Samples were analyzed for TCLP
metals, reactivity (cyanide and sulfide), volatile organics, TCLP organics, TCLP semivolatile
organics, halides, corrosivity and ignitability.

The results were provided to Texas Molecular for review and approval prior to disposal at their
facility.

TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
Total 2,451,634

BNC Engineering, L.L.C.
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month
October-04
November-04
December-04
January-05
Total

Volume (cy)
0
0
40
0
40

BNC Engineering, L.L.C.



Monthly Progress Report #7 — January 2005 Falcon Refinery

Date: February 10, 2005
Section: Monthly Progress Report #7
Page: 6

DISPOSAL FACILITY

Table 4
Oil and Filter Disposal

ADDRESS PHONE NO. EPA ID NO. CONTACT

Texas Molecular Corpus
Christi Services, LP

6901 Greenwood Dr
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
Total 16,651

BNC Engineering, L.L.C.
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1.0 INTRODUCTION

This eighth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering March, 2005 will be submitted on or before April 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 551,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26, 27 and 7. Due to the number of shipments (an average
of nine each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

Since the liquid level in Tanks 26 and 27 has been significantly reduced the liquid waste
disposal operations have been moved to Tanks 7 and 2 on the North Site. Equipment
necessary to remove the waste were transferred to the North Site.

In response to comments from the EPA and trustees, ten shallow borings were hand dug
around Tanks 7, 26 and 27 to determine the depth of the grossly stained soil and the
volume of soil that may require removal under the Removal Action. The results of the
test holes, which are presented on Table 5, indicate that the maximum depth of visibly
contaminated soil was ten inches (Tank 27) and the average was approximately four
inches. The results indicate that the total volume of visibly impacted soil is 773 cubic
yards, which is significantly less than expected and proposed in the Land Treatment Unit
(LTU) proposal. Assuming that the removal actions will include some additional soil a
scenario for 1,000 cubic yards is also presented. Even in the larger example the LTU will
be less than a half acre in size at a placement thickness (inside LTU) of 18 inches.

The frac tanks that were used to store the recovered crude oil were cleaned and removed
from the site. Rinse water was properly disposed.

BNC Engineering, L.L.C.
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Demolition activities included cutting pipe on the North Site. Table 2 is a listing of metal
recycling from the refinery.

Clearing and grubbing have been ongoing.
2.2  Remedial Investigation / Feasibility Study (RI/FS)

The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).

In response to the EPA comments concerning the Field Sampling Plan, a door to door
search was performed of the homes on Thayer Road to determine the presence of water
wells.

A meeting is scheduled at the Region 6 offices of the EPA in Dallas to discuss the
workplan.

Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.
Amendments to the plan are being prepared.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD
None this reporting period.
4.0 COMMUNITY RELATIONS
The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint

presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

BNC Engineering, L.L.C.
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7.0

Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

Removal of debris;

Continued site maintenance; and

Demolition of some onsite sructures;

6.2 RI/FS Work projected for the next two months includes:
Meeting with the EPA and Trustees about the work plan;

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

LABORATORY / MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
Total 3,003,078
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651

BNC Engineering, L.L.C.
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Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH1 4 4 2.5
TH2 6 3 2.5
TH3 3 3 8.5
THA4 2 1.5 1
TH5 5 4 7
TH6 2 1 10
TH7 3 4 3
TH8 1 3 9
TH9 2 15 5
TH 10 55 2 15
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(Ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773
Landfarm Design
Volume Required  Contaminated Soil Calculated Surface  Calculated Surface  Cell Dimension
(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135

BNC Engineering, L.L.C.
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1.0 INTRODUCTION

This ninth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering April, 2005 will be submitted on or before May 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 565,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 2, 7, 26 and 27. Due to the number of shipments (an
average of nine each day) the manifests will not be included in these reports. The
originals are available at the BNC office in Georgetown. A compilation of hazardous
liquid waste disposal is included as Table 1.

During the months of February and March, 2005 the liquid level in Tanks 2 and 7 on the
North Site were significantly drawn down. As the fluid level approached the bottoms of
the above ground storage tanks, increased concentrations of solids were detected in the
waste. A decision was made to allow the suspended solids to settle and disposal
operations were shifted back to Tanks 26 and 27 on the South Site. Equipment necessary
to remove the waste were transferred to the South Site.

Clearing and grubbing have been ongoing.
2.2  Remedial Investigation / Feasibility Study (RI/FS)

The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).

A meeting was held at the Region 6 offices of the EPA in Dallas on March 4th to discuss
the workplan. The meeting was attended by EPA personnel, state and federal trustees
and NORCO team members.

BNC Engineering, L.L.C.
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After the meeting NORCO personnel interviewed persons that live near the facility to
determine the location of an oil filled sink hole that was noted in the project record.
Based on the interviews and review of information in the project record it was determined
that the release of oil that caused the sink hole was a pipeline that was not owned by
NORCO or any predecessor at the Falcon Refinery. The EPA is investigating the current
owner of the pipeline.

Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.
Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field
Sampling Plan are being prepared. The amended reports will be provided to the EPA by
May 5, 2005.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

40 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the

public. Included at the web site are links to all approved project documents, PowerPoint

presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
Total 3,568,567
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651

BNC Engineering, L.L.C.
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Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH1 4 4 2.5
TH2 6 3 2.5
TH3 3 3 8.5
THA4 2 1.5 1
TH5 5 4 7
TH6 2 1 10
TH7 3 4 3
TH8 1 3 9
TH9 2 15 5
TH 10 55 2 15
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(Ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773
Landfarm Design
Volume Required  Contaminated Soil Calculated Surface  Calculated Surface  Cell Dimension
(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135

BNC Engineering, L.L.C.
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1.0 INTRODUCTION

This tenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering May, 2005 will be submitted on or before June 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 445,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
four each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

Clearing and grubbing have been ongoing.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

Amendments to the RI/FS Work Plan, Quality Assurance Project Plan and Field
Sampling Plan are being prepared. The amended reports will be provided to the EPA by
May 5, 2005.

Interviews with neighbors to the Falcon Refinery that will be part of the work plan are
addressed in Section 4.0 of this monthly progress report.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD
None this reporting period.
40 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint

BNC Engineering, L.L.C.
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presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

NORCO personnel interviewed people that live adjacent to the North and South refinery sites to
select sampling locations. During the interviews the neighbors provided information concerning
a previously reported “oil filled sink hole”. It was determined that the sink hole was formed by
a pipeline rupture (in 1985) from a pipeline that was not owned by NORCO or any former
operator at the Falcon Refinery. The pipeline was owned by ARM Refining in 1985 and is
currently owned by Plains Marketing. Photographic evidence of the spill or another spill that
inundated the wetlands in 1985 can be found in Reference 58 of the document record, which is
available in the Ingleside Library or at the project website.

During the community meeting for the project held on September 16, 2004, a neighbor to the
North Site indicated that a sheen had been visible in the drainage ditch adjacent to her house.
NORCO representatives contacted the neighbor for information that would assist in selecting
sampling locations. The neighbor stated that the cause of the sheen wasn’t NORCO but instead
was Plains Marketing. In the spring of 2004, to remove excess rainwater from inside the
firewalls of their above ground storage tanks Plains Marketing was pumping water into the ditch
along Bishop Road adjacent to the landowner’s house and onto NORCO property. NORCO has
asked the EPA and TCEQ to investigate the discharge of water that contained a sheen.
50 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
Total 4,013,674
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651

BNC Engineering, L.L.C.
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Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH1 4 4 2.5
TH2 6 3 2.5
TH3 3 3 8.5
THA4 2 1.5 1
TH5 5 4 7
TH6 2 1 10
TH7 3 4 3
TH8 1 3 9
TH9 2 15 5
TH 10 55 2 15
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(Ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773
Landfarm Design
Volume Required  Contaminated Soil Calculated Surface  Calculated Surface  Cell Dimension
(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135

BNC Engineering, L.L.C.
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1.0 INTRODUCTION

This eleventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering June, 2005 will be submitted on or before July 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 471,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
four each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

The drainage canal and associated culverts on the southeastern portion of the property
were cleared to assist in site drainage.

Subcontractors were contacted to update project planning and budgeting.
2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Workplan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

Contacts were made with the TCEQ and RRC to determine if additional data is available
concerning the ARM Refining spill into the adjacent wetlands.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

BNC Engineering, L.L.C.
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40 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and
e Demolition of some onsite sructures.
6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651

BNC Engineering, L.L.C.



Monthly Progress Report #12
June 2005

Falcon Refinery Superfund Site
Ingleside

San Patricio County, Texas
TXD 086 278 058

Prepared for

National Oil and Recovery Corporation
3717 Bowne Street
Flushing, NY 11354

July 10, 2005

Prepared by

BNC Engineering, LL.C
607 River Bend Drive
Georgetown, Texas 78628



Monthly Progress Report #12 — June 2005 Falcon Refinery
Date: July 10, 2005
Section: Monthly Progress Report #12

Page: 1
TABLE OF CONTENTS
1.0 INTRODUCTION...ucccuiisicsricsnnsnssansssnsssssssssassssssssssssssssssssssssssssssssssssssssssssssssssssssssssssss 2
2.0  COMPLETED ACTIVITIES ....ccoviniisicsenssecssnsssesecssessssssssssssssssssssssssssssssssssssssssssae 2
2.1 Removal Action ACHVILIES ....ccuueeeveeeiseinieeisnnisnecssnnsssncsnisssnsssncssnssssssssesssssessans 2
2.2 Remedial Investigation / Feasibility Study (RI/FS) .....ccceeveiveinseisencsuncnns 2
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD.....2
4.0  COMMUNITY RELATIONS.....cconiniinicsnnssncssicssessnsssncssssasssssssssesssssssssssssssssassssssae 3
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD ................ 3
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS...........ccec..... 3
6.1 Removal Action Work Projected for the Next Two Montbhs.................. 3
6.2  RI/FS Work Projected for the Next Two Months........ccccevveiiiniiinninnn. 3
7.0 LABORATORY / MONITORING DATA ...cuuvversuinrurnrensancsnissnsssnssasssssssssssssssssssssass 3
LIST OF FIGURES
None this reporting period
LIST OF TABLES
Table 1 Hazardous Liquid Waste Disposal......cccccieiiiiiieiiiniiiiniiiniiiieicenrcnnnnn 4
Table 2 Metal Disposal......cccviiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiieiieieeiaeen 4
Table 3 Contaminated Soil and Oily Debris Disposal........c.cccccceiiiiiiiiiniinnnnnnn. 5
Table 4 Oil and Filter Disposal......ccccoveiiiniiiniiiiniiiniiiinieinicinrcssessesscsnscsnnson 5
LIST OF APPENDICES

None this reporting period

BNC Engineering, L.L.C.



Monthly Progress Report #12 — June 2005 Falcon Refinery
Date: July 10, 2005
Section: Monthly Progress Report #12
Page: 2

1.0 INTRODUCTION

This twelvth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering July, 2005 will be submitted on or before August 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1  Removal Action Activities
Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.
Subcontractors were contacted to update project planning and budgeting.
2.2  Remedial Investigation / Feasibility Study (RI/FS)
The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

BNC Engineering, L.L.C.
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4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are
approved, Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ (Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e (Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e (Continued site maintenance; and
¢ Demolition of some onsite sructures.
6.2  RI/FS Work projected for the next two months includes:
¢ Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

BNC Engineering, L.L.C.
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TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (1bs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.



Monthly Progress Report #12 — June 2005 Falcon Refinery
Date: July 10, 2005
Section: Monthly Progress Report #12

Page: 5
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651

BNC Engineering, L.L.C.
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1.0 INTRODUCTION

This thirteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery

Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the

orders.

The next monthly progress report covering August, 2005 will be submitted on or before September 10,

2005.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future activities with the

purchaser and developing amended reports for submission to the EPA including the Site Safety Plan,

Removal Action Work Plan, Removal Action Field Sampling Plan and the Quality Management Plan to

reflect the change in contractor to Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were provided
to the EPA and the state and federal trustees on May 5, 2005.

59752\AUS5R135 Page 1 Kleinfelder
Copyright 2005 Kleinfelder, Inc.
All Rights Reserved
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the public.

Included at the web site are links to all approved project documents, PowerPoint presentations, contact
information, site photographs, monthly progress reports and notifications of future meetings when they

are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are approved,

Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

¢ Revising the Land Treatment Unit (LTU) proposal based on comments received from the EPA
and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

59752\AUS5R135 Page 2 Kleinfelder
Copyright 2005 Kleinfelder, Inc.
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6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;
e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and

e Making amendments to and submitting the Field Sampling Plan and the Quality Assurance
Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

59752\AUS5R135 Page 3 Kleinfelder
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr Robert
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311

Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job

site.
The powder was disposed of properly and the metal went to salvage.

59752\AUS5R135 Page 4 Kleinfelder
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGlII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr Robert
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
59752\AUS5R135 Page 5 Kleinfelder
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1.0

INTRODUCTION

This fourteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering September, 2005 will be submitted on or before
October 10, 2005.

2.0

3.0

COMPLETED ACTIVITIES

2.1  Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

Kleinfelder
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4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

The EPA had notified NORCO that they will be developing and mailing a project update to the
community.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are
approved, Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e (Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and
¢ Demolition of some onsite sructures.
6.2  RI/FS Work projected for the next two months includes:
¢ (Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

Kleinfelder
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None this reporting period.
TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Kleinfelder
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651

Kleinfelder
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1.0

INTRODUCTION

This fifteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering October 2005 will be submitted on or before
November 10, 2005.

2.0

3.0

COMPLETED ACTIVITIES

2.1  Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

Kleinfelder
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4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

The EPA had notified NORCO that they will be developing and mailing a project update to the
community.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are
approved, Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e (Contracting a company to pig and evacuate the pipelines that leave the facility;

® Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and
¢ Demolition of some onsite sructures.
6.2  RI/FS Work projected for the next two months includes:
¢ (Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

Kleinfelder
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None this reporting period.
TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Kleinfelder
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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1.0

INTRODUCTION

This sixteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering November 2005 will be submitted on or before
December 10, 2005.

2.0

3.0

COMPLETED ACTIVITIES

2.1  Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

Kleinfelder
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4.0 COMMUNITY RELATIONS

On 10/20/05 at 2:30pm, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and
Michael Boozer (Kleinfelder), met with Judge Terry Simpson (San Patricio County Judge), and
Ski Zagorski (San Patricio County Safety Director). The purpose of the meeting was to provide
the county officials with an update on the removal and remedial activities at the Site. Rafael
provided an update on the remedial activities. Stephen provided an update on the removal
activities. Judge Simpson discussed a draft plan designed to streamline how county
environmental and public health issues are investigated and resolved. Judge Simpson and Mr.
Zagorski thanked us for the update.

On 10/21/05 at 8:00am, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and
Michael Boozer (Kleinfelder), met with Jim Price (San Patricio County Commissioner). The
purpose of the meeting was to provide the county official with an update on the removal and
remedial activities at the Site. Rafael provided an update on the remedial activities. Stephen
provided an update on the removal activities. The commissioner was concerned about the length
of time to complete the removal action. The EPA informed him that we had requested a
schedule from NORCO for completion of the removal action. The commissioner thanked us for
the update.

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

The EPA has developed and is mailing a project update to the community.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are
approved, Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

¢ (Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e (Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
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e Continued site maintenance; and
¢ Demolition of some onsite sructures.

6.2  RI/FS Work projected for the next two months includes:
¢ (Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.

TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311

Total 4,484,985

Kleinfelder
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Qily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month
October-04
November-04
December-04
January-05
February-05
Total

Volume (cy)
0
0
40
0
0
40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Kleinfelder
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Month Volume (cy)
February-05 15
Total 15
Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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1.0

INTRODUCTION

This seventeenth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering December 2005 will be submitted on or before
January 10, 2006.

2.0

3.0

COMPLETED ACTIVITIES

2.1  Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future
activities with the purchaser and developing amended reports for submission to the EPA
including the Site Safety Plan, Removal Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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4.0 COMMUNITY RELATIONS
The EPA developed and mailed out a project update to the community.

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
Michael Boozer (PG) has been designated as the on-site manager.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris; and

e Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)
Month Volume (gal)

October-04 53,832

November-04 734,763

December-04 879,158

January-05 783,881

February-05 551,444

March-05 565,489

April-05 445,107

May-05 471,311
Total 4,484,985

Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS
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Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS
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Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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1.0

INTRODUCTION

This eighteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering January 2006 will be submitted on or before
February 10, 2006.

2.0

3.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a regular basis, a safety meeting is held
addressing general hazards and specific concerns of each day’s anticipated actions.

Approximately 565,000 gallons of liquid waste were removed and properly disposed
during the month from Tank 27. Original waste manifests are available at the Kleinfelder
office in Austin. A compilation of hazardous liquid waste disposal is included as Table
1.

Subcontractors were contacted to update project planning and budgeting.

Clearing and grubbing activities were performed around thanks 26 and 27.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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40 COMMUNITY RELATIONS

No community relation activities occurred during the month.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
Michael Boozer (PG) has been designated as the on-site manager.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 60,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris; and

e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
TABLES

Table 1
Hazardous Liquid Waste Disposal

Kleinfelder
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DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, I1l (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Kleinfelder



Monthly Progress Report #18 — December 2005 Falcon Refinery
Date: January 10, 2006
Section: Monthly Progress Report #18

Page: 5
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651

Kleinfelder
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